
Meeting Minutes - Approval 

M-026 LOR Report Project Manager Meeting Minutes 
For 

2420 Stevens Building, Conference Room 224 
Richland, Washington 

Meeting Held December 12, 2001 
From 7:30 to 9:0 0 AM 

0 56 9 4 

The w1dersigned indicate by their signatures that these meeting minutes reflect the actual 
occurrences of the above dated meeting. 

~ Date ;/ zz/02_ 
Laura Ruud, Project Manager, Washington State Department of Ecology 

Contractor Concurrence 

,._ Date: Z..2. 'T~ c::>e., 
---L.......l,__.,~-=--'-L---'--0\--=-----""""'------- -------=--=---

ro j e ct Manager, FH 

-An-th-o-ny-~-i=skh_o_, L _ __,_R_,(2,._p_o~rt-C....,,~»J/~o~rdin-.~a-to_r_, -~ ___ Date: --~-'p-7+-0-0_'>--_ _ _ 

Purpose: Discuss TP A Project Manager dispute of the CY2000 LDR Report 
The attached minutes are comprised of the following: 
Attachment 1 - Meeting Agenda 
Attachment 2 - Attendance List 
Attachment 3 - Action Items 
Attachment 4 - Ecology Handout m~~~~!~m 

EDMC 



Distribution: 

D. Bartus EPA B5-18 
L. Bostic BNI H4-02 
S. B. Cherry FH B3-15 
T. W . Gardner-Clayson DOE-ORP H6-60 
R. H. Gurske FH H8-73 
J. B. Hebdon DOE-RL A5-58 
A. P. Larsen DOE-RL A5-15 
M. F. Jarvis DOE-RL A5-58 
D. B. Jensen FH 1-24 
E. M. Mattlin DOE-RL A5-15 
A.G. Miskho FH Nl-26 
C. H. Mulkey CHG Rl-51 
E. J. Murphy-Fitch FH Al-14 
P. A. Powell CHG Rl-51 
J . E. Rasmussen DOE-ORP H6-60 
W. Russell DOE-ORP H6-60 
C. R. Richins DOE-RL A6-52 
L. E. Ruud Ecology B5-18 
G. H. Sanders DOE-RL A6-38 
G. L. Sinton DOE-RL A6-38 
R. R. Skinnarland Ecology B5-18 
H. T. Tilden PNNL P7-57 
B. D. Williamson DOE-RL A4-52 
R. W. Wilson Ecology B5-18 
D. M. Yasek BHl H0-02 

ADMINISTRATIVE RECORD: M-026 LDR Report [Care ofEDMC, LMSI (H6-08)] 

Please send comments on distribution list to Eileen Murphy-Fitch (376-8868) . 



Attachment 1 

M-026 LDR Report Project Manager Meeting Minutes 
For 

2420 Stevens Building, Conference Room 224 
Richland, Washington 

Meeting Held December 12, 2001 
From 7:30 to 9:0 0 AM 

Meeting Agenda 

1. Background of LOR report 
2. Ecology Handout 
3. Pathforward for Dispute 

All agenda items were discussed at the meeting. 



Attachment 2 

M-026 LOR Report Project Manager Meeting Minutes 
For 

Name 

R . H . Gurske 
J. B. Hebdon 
A. P . Larsen 
M. F . Jarvis 
A.G. Miskho 
P. A. Powell 
J. E . Rasmussen 
W . Russell 
L. E. Ruud 
G. L. Sinton 
R. R. Skinnarland 
R. W . Wilson 

2420 Stevens Building, Conference Room 224 
Richland, Washington 

Meeting Held December 12, 2001 
From 7:30 to 9:0 0 AM 

Attendance List 

Organization 

FH 
DOE-RL 
DOE-RL 
DOE-RL 
FH 
CHG 
DOE-ORP 
DOE-ORP 
Ecology 
DOE-RL 
Ecology 
Ecology 



Action Item # 

l * 

2* 

Attachment 3 

M-026 LOR Report Project Manager Meeting Minutes 
For 

2420 Stevens Building, Conference Room 224 
Richland, Washington 

Meeting Held December 12, 2001 
From 7:30 tn 9:0 0 AM 

Summary of Commitments/ Agreements 

Ecology 
(Ruud) 

Ecology to discuss dispute extension with 
Attorneys General office 

DOE DOE to provide response to Ecology 
Sinton ex ectations 

*New = action item assigned at this meeting 

Date Closed 



Attachment 4 

M-026 LDR Report Project Manager Meeting Minutes 
For 

2420 Stevens Building, Conference Room 224 
Richland, Washington 

Meeting Held December 12, 2001 
From 7:30 to 9:0 0 AM 

Ecology Handout 
(9 pages excluding cover sheet) 



Dispute Resolution - LDR CY 2000 

Ecology' s Expectations for LDR Reporting: 

1. Short-term commitments (within the three-year planning cycle) will either be 
incorporated into the LDR Report as enforceable TP A milestones or as schedules 
within the LDR Report. Project managers have authority to adjust these short
term commitments through the primary document modification provisions in the 
TPA. 

2. Longer-term commitments (beyond the three-year planning cycle) will be 
incorporated into the TP A as milestones. This will include both milestones to 
establish commitments to negotiate as well as milestones to establish a path 
forward for treatment, storage, and disposal of mixed waste. 

3. DOE shall propose TPA milestones for the characterization (for storage, LDR 
treatment, and disposal) of all mixed waste where treatment and disposal cannot be 
accomplished within one year of generation. Milestones shall reflect the known or 
reasonably anticipated risks of the waste and current location, as well as overall 
strategic plans and priorities for the site. 

4. Designation of "Potential Mixed Waste" ("stuff') with regard to solid and/or 
dangerous waste criteria will occur as soon as reasonably achievable and in 
accordance with site wide strategic planning agreements, and will address "stuff' 
that is believed or suspected of posing a significant human threat. A reasonable 
future use must be identified for material with the potential to be solid waste 
(column E of the Potential Mixed Waste Table) . 

5. Where characterization results provide a basis for designation of "stuff' as solid 
waste, or solid wastes as mixed wastes, DOE shall propose milestones for 
compliant storage where such wastes are not currently located in compliant 
locations under final or interim status standards, and for treatment and disposal of 
those wastes, including any additional characterization. 

6. If characterization results provide a defensible basis that "stuff ' is not a solid 
waste, or is a solid waste that does not designate as a mixed waste, then the "stuff' 
may be removed from further consideration under the LDR report . 

7. In establishing TP A milestones, it is anticipated that multiple waste streams or 
"stuff' may be addressed under a single TP A milestone or milestone series. DOE 
may satisfy this requirement in the LDR report as follows : 

a. For mixed waste and "stuff'' that are covered by existing milestones, 
the LDR report will identify those milestones. 
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b. For mixed waste and stuff not covered by existing milestones and for 
which DOE proposes to negotiate a path forward during the year 
following the current LDR reporting period, the LDR report will 
contain a commitment to negotiate for specific waste streams. The 
commitment will include a date by which DOE will submit a draft change 
package identifying major and interim TP A milestones for treatment, 
storage, and disposal of the stream, which will be the starting point of 
negotiations; and how the Treatment Plan elements of"Requirements for 
Hanford LDR Plan" and/or corresponding requirements of the FFCA, will 
be addressed. 

c. For mixed waste and "stuff' not covered by existing milestones and 
for which the start of characterization, treatment, and/or disposal is to 
be deferred beyond a period of one year from the LDR reporting date, 
DOE shall, at a minimum propose a TP A milestone to negotiate a path 
forward for that stream. In addition, DOE shall propose a second TP A 
milestone to submit a plan to fill data gaps, if any, necessary to support 
path forward negotiations. All milestone proposals shall be in the form of 
signed TP A change request forms. To support the proposed TP A 
milestones, DOE shall provide: 

1. An evaluation of the storage conditions and supporting rationale 
demonstrating that continued storage is adequately protective of 
human health and the environment. 

11 . All outstanding data needs, where available or definable, necessary 
to support negotiations of path forward milestones. DOE shall 
identify, via a commitment in the LDR report or through a 
proposed TP A milestone, when they will have a detailed work plan 
to fill the identified data needs, and will propose a milestone to 
submit that plan. Such plans for filling data needs are to be 
submitted as primary documents and will be fully enforceable upon 
approval. 

111. Integrating factors, such as the need to develop treatment 
technologies or capacities, coordination with key waste treatment 
or disposal facilities (such as WIPP), or key strategic plans (such as 
transition), affecting waste generation or management. 

8. The three parties have agreed to a procedure for storage assessments for any 
location where "stuff" is currently located, as well as for permitted units or units 
operating under interim status standards. For permitted units or units operating 
under interim status standards, there is the expectation that the location will meet 
all RCRA TSD storage requirements. For locations containing "stuff," the 
evaluation will identify where regulatory requirements are not met and what 
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precautions are being made to ensure that the threat to human health and the 
environment is minimized. This information will be used to create schedules 
and/or milestones for compliance with characterization, storage, and/or treatment 
requirements, as needed. 

9. The LDR Report shall identify DOE storage assessments planned for the next 
three years. 
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Examples of deficiencies in the CY2000 LDR Report 

POTENTIAL MIXED WASTE TABLE 

224-T TRUSAF: 
• ACCEPTED: DOE did propose a milestone to initiate TRUSAF deactivation 

negotiations by 2012. This milestone is acceptable; however, may need to be 
renegotiated based on the results from the evaluation of the storage conditions and 
the results from filling the data gaps. 

• A second TP A milestone is needed to submit a plan to fill data gaps to support the 
path forward negotiations, including an evaluation of the storage conditions (per 
the agreed upon procedure). 

231-Z: 
• DOE did propose a date of 2014 to complete 231-Z deactivation; however, it 

needs to be presented in the form of a milestone for start of negotiations or 
reference an existing milestone. The negotiation start date may need to be 
renegotiated based on the results from the evaluation of the storage conditions and 
the results from filling the data gaps. 

• A second TP A milestone is needed to submit a plan to fill data gaps to support the 
path forward negotiations, including an evaluation of the storage conditions (per 
the agreed upon procedure). 

324 Building: 
• DOE did propose a date of FY2002 through FY2003 to perform deactivation 

activities; however, there is no reference to existing milestones for the deactivation 
commitments. These activities may need to be presented in the form of a 
milestone commitment. 

• A second TP A milestone may be needed to submit a plan to fill data gaps to 
support the path forward negotiations, including an evaluation of the storage 
conditions (per the agreed upon procedure). 

333 Building: 
• DOE did propose a date of2008 to complete 333 Building deactivation; however, 

it needs to be presented in the form of a milestone for start of negotiations or 
reference an existing milestone. The negotiation start date may need to be 
renegotiated based on the results from the evaluation of the storage conditions and 
the results from filling the data gaps. 

• A second TP A milestone is needed to submit a plan to fill data gaps to support the 
path forward negotiations. 

• DOE did make the commitment to do a storage assessment in ovember 2002. 
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340 Building: 

• 

• 

• 

• 

DOE did propose a date of September 30, 2006 for tank heel removal and any 
residues resulting from the cleanout of ancillary equipment, and referenced TP A 
Milestones M-92-12 and - 14. 
DOE did propose a date ofFY2009 to begin 340 Vault Tank removal and 
characterization; however, it needs to be presented in the form of a milestone for 
start of negotiations or reference an existing milestone. 
A second TPA milestone is needed to submit a plan to fill data gaps to support the 
path forward negotiations. 
DOE did make the commitment to do a storage assessment in July 2002 . 

340-A Tanks: 
• DOE did propose a date of September 30, 3006 for 340-A tank cleanout and any 

residues resulting from the cleanout of ancillary equipment, and referenced TP A 
Milestones M-92-12 and-14. 

• DOE did propose a date ofFY2009 to begin 340-A tanks and ancillary equipment 
removal and characterization; however, it needs to be presented in the form of a 
milestone for start of negotiations or reference an existing milestone. 

• A second TP A milestone is needed to submit a plan to fill data gaps to support the 
path forward negotiations. 

• DOE did make the commitment to do a storage assessment in July 2002. 

340-B Tanks: 
• DOE did propose a date of September 30, 3006 for 340-B cleanout of process 

piping and ancillary equipment and referenced TPA Milestones M-92-12 and - 14. 
• DOE did propose a date ofFY2009 to begin 340-A tanks and ancillary equipment 

removal and characterization; however, it needs to be presented in the form of a 
milestone for start of negotiations or reference an existing milestone. 

• A second TP A milestone is needed to submit a plan to fill data gaps to support the 
path forward negotiations. 

• DOE did make the commitment to do a storage assessment in July 2002 . 

330-RRLWS: 
• DOE did propose a date of2009 to commence remediation of the RRLWS; 

however, it needs to be presented in the form of a milestone for start of 
negotiations or reference an existing milestone. The negotiation start date may 
need to be renegotiated based on the results from the evaluation of the storage 
conditions and the results from filling the data gaps. 

• A second TP A milestone is needed to submit a plan to fill data gaps to support the 
path forward negotiations, including an evaluation of the storage conditions (per 
the agreed upon procedure). 

330-RLWS : 
• DOE did propose a date of September 30, 3006 for cleanout of the radioactive 

liquid waste sewer piping and ancillary equipment and referenced TP A Milestones 
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M-92-12 and-14. 
• DOE did propose a date ofFY2009 to begin 330-RLWS piping and ancillary 

removal and characterization; however, it needs to be presented in the form of a 
milestone for start of negotiations or reference an existing milestone. 

• A second TP A milestone is needed to submit a plan to fill data gaps to support the 
path forward negotiations. 

• DOE did make the commitment to do a storage assessment in July 2002 . 

T Plant Canyon: 
• DOE did propose a date of October 2002 for clearing off 10 sections of canyon 

deck, 8 canyon cells, and removing 4 pieces of equipment. 
• DOE did propose a date of 2028 to fill data gaps; however, this date is too far in 

the future. The date to fill data gaps will need to be based on the results from the 
evaluation of the storage conditions and presented in the form of a milestone or 
reference an existing milestone. 

• DOE did make the commitment to do a storage assessment in July 2003 . 

325 Radiochemical Processing Laboratory: 

• 

• 

• 

DOE did propose a date of 2025 to begin deactivation negotiations; however, it 
needs to be presented in the form of a milestone for start of negotiations or 
reference an existing milestone. The negotiation start date may need to be 
renegotiated based on the results from the evaluation of the storage conditions and 
the results from filling the data gaps. 
A second TPA milestone is needed to submit a plan to fill data gaps to support the 
path forward negotiations, including an evaluation of the storage conditions (per 
the agreed upon procedure). 
DOE did make the commitment to do a storage assessment in October 2001 . 

701-A Ventilation Building: 
• DOE did propose a date ofFY2005 to begin negotiations; however, it needs to be 

presented in the form of a milestone for start of negotiations or reference an 
existing milestone. The negotiation start date may need to be renegotiated based 
on the results from the evaluation of the storage conditions and the results from 
filling the data gaps. 

• A second TP A milestone is needed to submit a plan to fill data gaps to support the 
path forward negotiations, including an evaluation of the storage conditions (per 
the agreed upon procedure). 

IMUSTS not associated with a building: 
• DOE did suggest an anticipated date of FY2004 have specific M-13 milestones set. 

DOE also proposed a date of FY2008 for completing the Rl/FS process; 
however, it needs to be presented in the form of a milestone or reference an 
existing milestone. These dates may need to be renegotiated based on the results 
from the evaluation of the storage conditions and the results from filling the data 
gaps. 
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• A second TP A milestone is needed to submit a plan to fill data gaps to support the 
path forward negotiations, including an evaluation of the storage conditions (per 
the agreed upon procedure). 

REDOX: 
• DOE did propose a date of 2032 to begin negotiations; however, it needs to be 

presented in the form of a milestone for start of negotiations or reference an 
existing milestone. 

• A second TP A milestone is needed to submit a plan to fill data gaps to support the 
path forward negotiations, including an evaluation of the storage conditions (per 
the agreed upon procedure). The negotiation start date may need to be 
renegotiated based on the results from the evaluation of the storage conditions and 
the results from filling the data gaps. 

• DOE did make the commitment to do a storage assessment in May 2003 . 

U Plant: 
• DOE did propose a date of 201 1 (or later) to decommission U Plant, however, it 

needs to be presented in the form of a milestone for start of negotiations or 
reference an existing milestone. 

• DOE did make the commitment to submit a proposed plan in FY 2002. It is 
unclear as to whether or not this proposed plan will include an evaluation of the 
storage conditions (per the agreed upon procedure). The negotiation start date 
may need to be renegotiated based on the results from the evaluation of the 
storage conditions and the results from filling the data gaps. 

UO3 Facility: . 
• DOE did propose a date of2023 to begin decommission ofUO3 Facility; however, 

it needs to be presented in the form of a milestone for start of negotiations or 
reference an existing milestone. 

• DOE did reference the UO3 S&M plan; however, it is unclear as to whether or not 
this S&M plan includes an evaluation of the storage conditions (per the agreed 
upon procedure). A second TP A milestone may be needed to submit a plan to fill 
data gaps to support the path forward negotiations, including an evaluation of the 
storage conditions. The negotiation start date may need to be renegotiated based 
on the results from the evaluation of the storage conditions and the results from 
filling the data gaps. 

200 North Area: 
• DOE did reference the 100 Area Remaining Sites ROD; however, commitment 

dates needs to be presented in the form of a milestone or reference an existing 
milestone. 

• A second TP A milestone may be needed to submit a plan to fill data gaps to 
support the path forward negotiations, including an evaluation of the storage 
conditions (per the agreed procedure). 
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DOE'S RESPONSE TO ECOLOGY'S COMMENTS 

#1-7 : Ecology asked for, among other things, the criteria DOE uses to determine when 
the "material" or "solid waste" undergoes a dangerous waste designation in accordance 
with WAC 173-303, and the "clear use or path for reuse/recycling" that has been 
established for potential mixed wastes. DOE responded by saying that "The Potential 
Mixed Waste Table is not subject to the requirements cited in the Director' s 
Determination." In response to Comment #1-5, DOE acknowledged that the Potential 
Mixed Waste Table was developed as a compromise to avoid litigation with respect to the 
violation cited in the Director' s Determination of failing to identify all mixed waste at 
Hanford. Ecology believes that it is reasonable to ask DOE the criteria used at Hanford to 
make future-use determinations. 

#1 -8 : The Hexane tanks are a TSD unit and the contents have designated as mixed waste. 
These tanks should not be represented on the PMWT. 

#2-1 through #2-17: Responses are unacceptable. Tank farm assessments were not 
conducted in accordance with the agreed upon procedures. Ecology has met with DOE
ORP representatives regarding the deficiencies. Ecology will communicate these 
deficiencies as well in a face-to-face meeting with DOE-RL. 

#2-19: Ecology asked for specific information as to what was included in the assessment 
of the 241-Z tanks and if the findings were transmitted to the contractor for corrective 
action. DOE responded by saying that "Specific comments are beyond the scope of the 
LDR Report." Ecology believes that it is reasonable to ask DOE for specific information 
as to the quality of the assessment and if corrective actions were scheduled. 

#3-1 : DOE did not propose TP A milestones for the characterization of all mixed waste 
where treatment and disposal cannot be accomplished within one year of generation. 
DOE did propose a TPA milestone for treatment and disposal of most of the MLLW-01 
through MLLW-10 waste; however, characterization milestones are also required. 
However, several streams, including some under MLLW-01 through 10, do not have 
adequate characterization schedules. Also, it is difficult to establish accountability when 
characterization and treatment is not tied to specific waste streams or treatability groups. 

#3 -4 : Ecology asked for specific schedules and milestones for characterization and 
treatment ofTRUM waste. It is acceptable for DOE to negotiate these commitments as 
part ofM-91 negotiations. However, there needs to be some assurance that the 
milestones for characterization and treatment of TRUM will be specifically required under 
M-91 negotiations. It appears from the text of M-91 that the main focus of this milestone 
is to complete the acquisition of new facilities and/or modify existing facilities; however, 
specific milestones for characterization and treatment of TRUM waste would be 
welcomed. 

#3 -5 : Ecology commented that the milestones that DOE referenced for treatment do not 
necessarily provide the specific data for scheduling waste treatment and do not explain 
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coordination with commitments made in the LDR report. DOE's response did not address 
the comment. 

#3 -6: Ecology and DOE need to again have a conversation about the requirements fo r 
generators to characterize their waste. Reference to the Regulatory DQO is acceptable as 
a compliance schedule that meets those characterization requirements; however, is it not 
acceptable to state that the no further characterization is needed for waste designation 
and/or LDR for storage. 

TPA CHANGE CONTROL FORM 

Ecology would like to engage in detailed conversation with DOE regarding development 
of clear, accountable language for characterization and treatment of mixed waste. The 
milestones presented are, in general, acceptable, although will need to have additional 
language to clarify the commitments. Additional milestones will be needed, as noted 
above, to complete the requirements of the Hanford LDR plan and M-26-0lK. 
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